

Initial Project Planning Template

Date	18 July 2026
Team ID	SWTID-2026-5023
Project Name	Rising Waters (Flood Prediction System)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a developer, I collect historical flood and rainfall datasets.	2	High	Bhavana Thotakura	08-07-2026	9-07-2026
Sprint-1	Data Processing	USN-2	As a developer, I clean missing values and prepare the dataset for training.	2	High	Bhavana Thotakura	08-07-2026	9-07-2026
Sprint-2	Model Development	USN-3	As a developer, I train the flood prediction machine learning model.	3	High	Bhavana Thotakura	10-07-2026	11-07-2026
Sprint-2	Prediction	USN-4	As a user, I provide rainfall and water-level data to predict flood risk.	2	High	Bhavana Thotakura	12-07-2026	14-07-2026
Sprint-3	Visualization	USN-5	As a user, I view flood prediction results and risk level on the dashboard.	2	Medium	Bhavana Thotakura	15-07-2026	17-07-2026
Sprint-3	Alert System	USN-6	As a user, I receive alerts when a high flood risk is detected.	2	High	Bhavana Thotakura	18-07-2026	19-07-2026